

CSUBUY

A COLLABORATIVE PROCURE TO PAY MARKETPLACE





CSUBUY Change Lead Go Live Check-In #2

February 26, 2024

Agenda

Topic

Mini-UAT

Training Overview

Hypercare / Support Plan

Readiness Survey #2

Q&A





Mini-UAT

What to Expect:

- Review the System Introduction Video
- Execute User Experience Scenarios
 - Duration: 2 Hours
 - Validate questions to confirm understanding of processes in system
- **Note:** Scenarios provide guidance on how processes are performed in the system, not to test the functionality of the system.
- Office Hours (post User Experience Scenarios)
 - Duration: 1 Hour
 - Opportunity to ask questions/clarifications

Mini-UAT TEST Scenarios:

- Update User Profile Default Location / Ship To
- 2. Searching for a Document (PO) and Checking the Status
- Create a Requisition from a Punchout Supplier – Waxie
- Create a Requisition using a Form Supplier (Good)
- 5. Create a Requisition using a Form Supplier (Service)
- Create a Requisition using a Form Supplier (Facilities / Construction)*



^{*}Only to be completed by individuals in the facilities department.

Mini-UAT





Mini-UAT

Read the scenario and follow the workflow to answer the questions to validate the scenario. There are six (6) scenarios to complete. If at anytime you have questions, please post them in the chat or ask in the Zoom. Use the Test Site below for SSO access to CSUBUY.

SSO LINK (Test Site): https://usertest.sciquest.com/apps/Router/SAMLAuth/CalStateUniv

csubuy-test.calstate.edu

SYSTEM INTRODUCTION VIDEO (please watch until 6:14):

https://csyou.calstate.edu/groups/csubuyP2P/ layouts/15/guestaccess.aspx?guestaccesstoken=YhtnCyNelQKxcvqtn8N WGvngmlxlRZWygCbV1j%2bAurY%3d&docid=2 1f82ab8d7c4704730bbde222eade2581c&rev=1

#1: Update User Profile - Default Location / Ship To

Scenario: All users will need to setup their default ship to location in their user profile settings. If not completed, a user will need to provide their ship to location at checkout for each requisition.

Workflow:

- 1. Log into CSUBUY by clicking on the SSO link above.
- 2. From your homepage, click on the user silhouette in the upper right corner of the screen.
- 3. A dropdown menu will appear, Select "View My Profile".





Mini-UAT

Disclaimer:

Please be advised the CSUBUY Test Environment should only be used during the dedicated time frame for Mini-UAT. If you should choose to access it after this session, please proceed with caution, and understand it is a test environment. With a test environment, changes will be made periodically from the technical team to test configuration changes. As a result, we are not able to confirm the scenarios or other actions will continue to be successful, and without errors. If you should continue to access the test environment, you will need to follow up with the CSU project team members for support, as the functionality may not work as it did during Mini-UAT.

CSUBUY: Hypercare Duration

Go-Live: < March 26th, 2024>

Hypercare Duration: 1-Month post Go-Live

	MARCH					APRIL							
s	М	Т	W	T	F	s	s	М	Т	W	т	F	s
					1	2		1	2	3	4	5	6
3	4	5	6	7	8	9	7	8	9	10	11	12	13
10	11	12	13	14	15	16	14	15	16	17	18	19	20
17	18	19	20	21	22	23	21	22	23	24	25	26	27
24	25	26	27	28	29	30	28	29	30				
31													

CSUBUY: Hypercare Activities

Hypercare Activities						
Activity Name	Description	Format	Available For	Supported By		
Office Hours	Weekly office hours to ask questions and/or mitigate issues in a live setting	Zoom Fridays: 2PM – 3PM Live Training Tuesdays: 10AM to 12PM	All	CSUBUY Support Team Core Project Team Campus Facilitators/Power Users		
End User & Operational Support	Support channel for all campus users to submit tickets	ServiceNow	All	CSUBUY Support Team (Brian G. / Thomas Ayres)		
Power User Communication Channel	 Support channel for Campus Power Users to ask questions Support for internal dialogue, sharing, and visibility <u>between</u> Campus Powers Users 	Slack csubuy-hypercare	Campus Power Users	CSUBUY Support Team (Brian G. / Thomas Ayres)		
Weekly FAQ's Tip of the Week	 Weekly Communication Based on the Frequently Asked Questions in Office Hours and Support Utilize FAQs via Smartsheet, Weekly Tips & Tricks Email 	Smartsheet FAQs Weekly Email Blast	All	Campus Facilitators Campus Project & Change Leads Change Management Core Team		
Success Metrics	• 30 Day, 60 Day, 90 Day Adoption Metrics Reporting	Email	Executive Leadership	Campus Sponsors Core Team System Administrator		

CSUBUY: Transition to Long Term Support


The Core Project Team and the CSUBUY Support Team will provide training and support the Campus Facilitators & Campus Power Users as they transition to Level 1 support long term.

Support L	.evel	Support Type	Support Description			
Level 1		Campus User Support (Campus Facilitators / Campus Power Users)	Provides campus level support that includes: Basic Navigation and Questions such as how to find orders, vouchers or suppliers Assist with end user training Create Service Now tickets for all items that require additional assistance and/or escalation			
Level 2		CSUBUY Comprehensive Support (CSUBUY Support Team)	Provides escalated level support that were submitted by Super Users on a Campus through Service Now: Resolve Service Now questions and/or escalations within CSUBUY Escalate issues to Jaggaer Support and/or CFS Integration Support Resolve punchout catalog issues with suppliers and Jaggaer Create new supplier catalogs and support localization of supplier catalogs Modifications of CSUBUY Configuration including workflow Review, evaluate, and testing of quarterly Jaggaer Enhancement releases Identify and create enhancements based on support questions submitted and/or requests Train and Support Super User Community			
Level 3	CFS Integration Support (CFS Support)		Provides support to tickets submitted by CSUBUY Comprehensive Team which may include: CFS Expertise Troubleshoot and resolve integration errors between CSUBUY and CFS Provide support to CSUBUY upgrade and enhancement releases where applicable (3 Enhancement Releases/Year) Provide support for the necessary CFS upgrades activities as it relates to the integrations between CSUBUY & CFS			





CSUBUY Readiness Survey #2



Please distribute February 26th to be completed by March 1st!

Readiness Survey #2







